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EPA Contract No. EP-R9-06-03
Superfund Records Center Management Services, Region 9

Monthly Report
July 2007

TOAM: Elaine Chan
PM: Patrick Gookin

I. TASK ACCOMPLISHMENTS
Task 1: Project Management
1.1 Manage the Contract
The monthly report was submitted to the TOAM on July 5.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment report were all submitted to the TOAM on July 13.

The Records Center Performance Measurements Reports were submitted to the TOAM on
July 9.

The Major Projects Status Report was submitted to the TOAM on July 12.
Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10" of
the month.

Staff will continue to track furniture and equipment for the annual property inventory
updates.

Records Center guidance materials will be created or revised as required.
1.2 Closeout of the Contract
No activity occurred in this reporting period.
Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 2,191 documents and edited 2,680 index records in the Superfund Document
Management System - Centralized (SDMS-C) database.

A Librarian IV eliminated the indexing backlog of the Del Amo Facility site this month.



The site assessment Librarian IV received 4.6 Ift. of new documents, of which .1 Ift. were
federal facilities documents, and processed 9 new sites.

The site assessment Librarian IV received .7 Ift. of Qil Facility Response Plan documents,
and worked 7.6 hours on the collection, adding new pages, and processing newly received
documents.

Future Activities
Staff will continue to organize and index Superfund files into the SDMS-C database.
2.2 Document Pick-up, Processing, File Management, and Storage

14.5 Ift. of documents were picked up from EPA regional offices. 10 Transfer of Records
forms were processed.

14.7 Ift. of documents were retrieved from the FRC. 54.3 Ift. of documents were returned
to the FRC.

26 new accessions (332.5 Ift.) were sent to the FRC this month.
The Holdings Database was maintained during the month, and the following holdings
reports were updated:

Holdings Report, updated July 23.

FRC Storage Report, updated July 23.

On-Site Storage Report, updated July 23.

Contracts On-Site Storage Report, July 6, 13, 20 and 27.

Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the on-site file collections and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.

2.3 Scanning

Scanning staff prepared, scanned, and quality assured 1,522 documents (53,387 pages)
during July and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C
system and forward them for retirement to the FRC.

2.4 SCAP Support and WasteLAN Data Entry
Staff received, indexed, and logged 2 SCAP accomplishment documents during July.
Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.



2.5 Financial Documentation/Cost Recovery Packaging

Twenty Three Financial Cost Documentation Packages were processed and/or updated
through the Accounting, Program, or Enforcement Final copy for the following sites:
ATLAS ASBESTOS MINE, OU 01 (SSID 0934)
BECKMAN INSTRUMENTS, OU 01 (SSID 0970)
GAMBONINI MERCURY MINE, OU 00 (SSID 09EJ)
LAVA CAP MINE, OU 04 (SSID 093Y)
LIQUID GOLD OIL CORP RICHMOND, OU 01 (SSID 0947)
LORENTZ BARREL & DRUM CO, OU 01 (SSID 0989)
MODESTO GROUND WATER CONTAMINATION, OU 01 (SSID 09J4)
MOTOROLA, INC (52" STREET PLANT), OU 01 (SSID 09BE)
MOTOROLA, INC (52" STREET PLANT), OU 02 (SSID 09BE)
MOTOROLA, INC (52" STREET PLANT), OU 04 (SSID 09BE)
OPERATING INDUSTRIES, INC LANDFILL, OU 01 (SSID 0958)
OPERATING INDUSTRIES, INC LANDFILL, OU 03 (SSID 0958)

Staff received 15 requests for cost package and/or contract documents, performed 13
database searches in SDMS and provided 51 documents for EPA staff during July. Site-
specific charges occurred for the following sites:
BROWN & BRYANT, INC (ARVIN PLANT), OU 00 and 01 (SSID 09W4)
GREKA ENERGY OIL SPILL (SSID Z9AJ)
MODESTO GROUND WATER CONTAMINATION OU 01 (SSID 09J4)
MONTROSE CHEMICAL CORP, OU 01 (SSID 0926)
OPERATING INDUSTRIES, INC LANDFILL, OU 01 (SSID 0958)
OPERATING INDUSTRIES, INC LANDFILL, OU 03 (SSID 0958)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS), OU 00 (SSID 0959)

Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

2.6 Recycling and Shredding
At the request of EPA staff, Records Center staff recycled/shredded 4.6 Ift. of documents.
Future Activities
Recycling and shredding assistance will be provided as directed by the TOAM.

Sites worked on under Task 2 for the month of June, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

0927 N/A A2 ZPLATING CO INC

09PA 00 ABBOTT/TURKEY RUN MINE SITE

0927 N/A ACME AUTO WRECKERS

09Z27 N/A ADVANCED CHEMICAL AND EQUIPMENT

0916 01 AEROJET GENERAL CORP (RANCHO CORDOVA)
09BW 01 AEROJET GENERAL CORP (RANCHO CORDOVA)
09Z7 N/A ALAMEDA STREET LANDFILL

094Y N/A ALARK HARD CHROME

0927 N/A ALEXIS OIL COMPANY

09QP N/A ALL METAL PROCESSING

0927 N/A ALMETCO



0927 N/A ALPHAGRAPHICS PRINTSHOPS

0927 N/A ALVIS EQUIPMENT

09PS 00 AMBITECH, INC

09DJ 01 AMCO CHEMICAL

090K 01 AMCO CHEMICAL

09GU 01 ANACONDA COPPER CO (YERINGTON)

09Z27 N/A ANTIOCH RADIATOR EXCHANGE

09C6 01 APACHE POWDER CO

0927 N/A ARCATA NORTHCOAST ENVIRONMENTAL CTR (BROWNFIELDS)
0927 N/A ARCATA SOUTH I ST MILL SITE (BROWNFIELDS)
0927 N/A ARI-TEX TIRES

0927 N/A ARIZONA COIL WINDING

0927 N/A ARIZONA FLEET SPECIALTIES

09Z27 N/A ARIZONA METAL PROCESSING SERVICES

09Z27 N/A ARIZONA TRUCK SERVICE

09JS 00 ASARCO INC HAYDEN PLT

09Z27 N/A ASTROPLATE INC

09Z27 N/A AT & T TECHNOLOGIES

0934 01 ATLAS ASBESTOS MINE

0927 N/A AUER PRECISION CO

0927 N/A AUTO WRECKING YD PROP

0970 01 BECKMAN INSTRUMENTS (PORTERVILLE PLANT)
0927 N/A BENNETT RESIDENCE

09w4 01 BROWN & BRYANT INC. (ARVIN PLANT)

091F 01 BROWN & BRYANT INC. (SHAFTER FACILITY)
09Z2z7 N/A CAPRI PUMPING SERV

09R6 01 CARSON RIVER MERCURY SITE

09GY 01 CASMALIA PHASE 11

093H 01 CASMALIA RESOURCES

09PQ 00 CASMALIA RESOURCES

09AQ 01 CENTRAL EUREKA MINE

0927 N/A CHATHAM BROS.

091N 01 COOPER DRUM

0927 N/A D C CHEMEX/MOBILE WASH

09NR 00 DECH DRUMS

0936 01 DEL AMO FACILITY

09AG 01 DEL MONTE CORP (OAHU PLANTATION)

09HB 00 DENOVA ENVIRONMENTAL INC

09Z27 N/A EAST LA HIGH SCHOOL PROPOSED SITE #1 (BROWNFIELDS)
09MG 00 EL DORADO HILLS NATURALLY OCCURRING ASBESTOS
094R 01 FRONTIER FERTILIZER

09EJ 00 GAMBONINI MERCURY MINE

09H8 01 GBF & PITTSBURG DUMPS

0963 00 GILA RIVER INDIAN RESERVATION

0927 N/A GLENDALE COMMUNITYWIDE (BROWNFIELDS)
0927 N/A GOERIZ PROPERTY

Z9Al N/A GREKA ENERGY OIL SPILL

09X6 01 HALACO ENGINEERING CO

09B8 01 HASSAYAMPA LANDFILL

09QF 00 HAWTHORNE LOCKER MERCURY SPILL

O09NT 00 HIGHWAY I60/MILE 327 RADIATION SITE

09Z27 N/A HILO ARSENIC SPILL SITE

09QG 00 IMPRESSIONS POLISHING & PLATING

09GH 01 INDIAN BEND WASH NORTH

09G6 01 INDIAN BEND WASH SOUTH

0974 01 JH.BAXTER & CO



09F6
0943
093Y
097J
0947
0989
09LW
09Z27
09N6
098P
0941
0904
091E
09Z27
0946
09MJ
09J4
0926
09CA
09BE
09J5
09MZ
090QM
09LG
09BC
0958
0958
09HV
09LL
09LP
091S
096F
0919
0927
0921
09JW
09J7
09Z27
09Z27
09Z27
0959
09N1
09N2
09ES
09M5
09LY
09J8
09D7
09Z27
09W9
0901
09K2
0981
09Q5
09M7
09P3

01
01
04
01
01
01
00
N/A
01
00
01
01
01
N/A
01
00
01
01
01
01
01
00
00
00
00
01
03
04
00
00
01
00
00
N/A
01
00
01
N/A
N/A
N/A
01
01
01
01
01
00
01
01
N/A
01
01
01
01
01
01
01

JASCO CHEMICAL CORP

KOPPERS CO. INC. (OROVILLE PLANT)

LAVA CAP MINE

LEHR/OLD CAMPUS LANDFILL

LIQUID GOLD OIL CORP RICHMOND

LORENTZ BARREL & DRUM CO

LOTTA STUFF

LUST INDIAN COUNTRY PROJECT

MARCH AIR FORCE BASE

MARE ISLAND NAVAL SHIPYARD

MCCLELLAN AIR FORCE BASE

MCCOLL

MCCORMICK & BAXTER CREOSOTING CO
MENLO PARK TERMINAL AVE HOUSING (BROWNFIELDS)
MGM BRAKES

MITCHELL AVENUE DRUG LAB

MODESTO GROUND WATER CONTAMINATION
MONTROSE CHEMICAL CORP

MONTROSE CHEMICAL CORP

MOTOROLA, INC. (52ND STREET PLANT)
NEWMARK GROUNDWATER CONTAMINATION
NORTHEAST CHURCH ROCK MINE SITE
NORTHEAST CHURCH ROCK RESIDENCE #2

OAK RIDGE HIGH ASBESTOS

OMEGA CHEMICAL CORP

OPERATING INDUSTRIES, INC., LANDFILL
OPERATING INDUSTRIES, INC., LANDFILL
OPERATING INDUSTRIES, INC., LANDFILL
PACIFIC WASTE DISPOSAL SERVICES

PAGO PAGO SOLVENT AND CLEANER

PEARL HARBOR NAVAL COMPLEX

PHELPS DODGE DOUGLAS REDUCTION

PHOENIX GOODYEAR AIRPORT AREA

PROPOSED MENDOTA JR HIGH SCHOOL (BROWNFIELDS)
PURITY OIL SALES INC.

RIALTO COLTON PLUME

RIVERBANK ARMY AMMUNITION PLANT

RURAL CA HOUSING CORP MERCY HOUSING (BROWNFIELDS)
SAFE WAY CLEANERS

SAN BENITO NEW IDRIA MERCURY MINE (BROWNFIELDS)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN GABRIEL VALLEY (AREAS 1-4)

SAN GABRIEL VALLEY (AREAS 1-4)

SCHNAIDT FIREWORKS SITE

SOLA OPTICAL USA, INC

SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD)
STAUFFER CHEM CO SAN JOSE

STOKER CO

STRINGFELLOW

SULPHUR BANK MERCURY MINE

TH AGRICULTURE & NUTRITION

TRACY DEFENSE DEPOT

TRAVIS AIR FORCE BASE

TREASURE ISLAND NAVAL STATION- HUN PT AN



09L9
0927
09R8
09Z2z7
09K5
09Z2z7
09C1
09FY
0901
0927

04 TUCSON AFP 44

N/A UNICHEM

00 UNIDYNAMICS PHOENIX INC (GOODYEAR)
N/A UNIDYNAMICS PHOENIX INC WHITE TANKS
01 VALLEY WOOD PRESERVING INC.

N/A WAKE ISLAND AIRFIELD

01 WASTE DISPOSAL, INC

01 WASTE DISPOSAL, INC.

01 WILLIAMS AIR FORCE BASE

N/A ZERO CORP

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1

3.2

3.3

Reference, Search, and Circulation Service

Staff processed 80 requests for documents, performed 793 database searches in SDMS-C,
and provided 2,771 documents for EPA staff and other requesters.

Thirty-nine indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on July 2.

Future Activities
Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS-C
database.
Freedom of Information Act (FOIA)
Staff provided support for 10 FOIA requests totaling 15.5 billable hours.
Future Activities
Staff will continue to provide FOIA support to EPA staff and the public, including
online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.
Photocopy and Redaction Service
Staff photocopied 2,905 non-FOIA-related pages for EPA and other requesters, and sent
approximately 141 pages off-site to a copy service. In addition, staff printed 1,491 pages
from SDMS-C.

At the request of RPM Chris Lichens 1 document from the Omega Chemical Corp. site file
was redacted in preparation for the upcoming FOIA response.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.



3.4 CD-ROM Service

Staff fulfilled 24 requests for documents on CD-ROMs. 325,841 pages were copied to
CDs.

Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters
No activity occurred in this reporting period.
Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.

Sites worked on under Task 3 for the month of June, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

09G4 00 AEROJET ELECTROSYSTEMS CO

09DJ 01 AMCO CHEMICAL

09C6 01 APACHE POWDER CO

09E9 01 ATLAS ASBESTOS MINE

09H2 01 BROWN & BRYANT, INC. (ARVIN PLANT)
09wW4 00 BROWN & BRYANT, INC. (ARVIN PLANT)
09L8 01 BURR BROWN

0928 01 CELTOR CHEMICAL

0936 01 DEL AMO FACILITY

0927 N/A DOW CHEMICAL CO PITTSBURG PLT
0972 01 FIRESTONE TIRE & RUBBER CO - SALINAS PLANT
09Q6 01 FORT ORD

09DG 00 FRESNO DRUM REMOVAL

Z9Al N/A GREKA ENERGY OIL SPILL

09X6 01 HALACO ENGINEERING CO

0920 01 INDIAN BEND WASH NORTH

09GH 01 INDIAN BEND WASH NORTH

0917 01 IRON MOUNTAIN MINE

0974 01 JH. BAXTER & CO

0939 01 JIBBOOM JUNKYARD

0927 N/A KOCIDE CHEMICAL

0943 01 KOPPERS CO. INC. (OROVILLE PLANT)
097J 02 LEHR/OLD CAMPUS LANDFILL

098N 01 LONG BEACH NAVAL STATION

099U 01 LONG BEACH SHIPYARD

0989 01 LORENTZ BARREL & DRUM CO

09Z27 N/A LOS BANOS AIRPORT

09N6 01 MARCH AIR FORCE BASE

0965 01 MATHER AIR FORCE BASE

0904 01 MCCOLL

09J4 01 MODESTO GROUND WATER CONTAMINATION
0926 01 MONTROSE CHEMICAL CORP

09J5 01 NEWMARK GROUNDWATER CONTAMINATION
09BC 01 OMEGA CHEMICAL CORP.



0958
099K
0919
0927
09J8
0901
09M7
09R8
09C1

01
01
01
01
01
01
01
01
01

OPERATING INDUSTRIES, INC., LANDFILL
PEMACO MAYWOOD
PHOENIX-GOODYEAR AIRPORT AREA

SAN GABRIEL VALLEY (AREAS 1-4)

SOLA OPTICAL USA INC.

STRINGFELLOW

TRAVIS AIR FORCE BASE

UNIDYNAMICS PHOENIX INC (GOODYEAR)
WASTE DISPOSAL, INC.

Task 4: Administrative Records (ARs) and Special Collections Management

41

4.2

4.3

Administrative Records

The Sola Optical USA Inc. AR Supplement 5, was compiled, copied, and sent to the
repository on July 5.

On July 13 staff met with the TOAM and RPM Matthew Jefferson to conduct the kick-off
meeting for the Tucson International Airport Area Air Force Plant 44 OU administrative
record. Indexing requirements and scheduling issues were resolved so that work on this
project could begin.

Future Activities

ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.

Information in the AR Repository database will be updated as necessary.
Work-Performed Compilations
Three work-performed compilations were created or updated during July for the following
sites:

MEW STUDY AREA, OU 01 (SSID 09M6)

MONTROSE CHEMICAL CORP, OU 01 (SSID 0926)

OPERATING INDUSTRIES, INC., LANDFILL, OU 03 (SSID 0958)

Future Activities

Staff will continue to compile work-performed compilations as directed by the TOAM.
Electronic Media and Microfilm Management
Staff produced copies of special collections in the following electronic formats this month:

CD-ROM format: 10 collections

Electronic files attached to E-mails: 28 collections

Future Activities

Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.

10



Sites worked on under Task 4 for the month of June, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

09QK
0909
09QG
091E
09M6
0926
09QM
09QD
0958
099K
09N1
09J8
09K2

00
01
00
00
01
01
00
00
03
01
01
01
01

AMCO CHEMICAL

HUGHES/TUCSON AIRPORT

IMPRESSIONS POLISHING & PLATING
MCCORMICK & BAXTER CREOSOTING CO
MEW STUDY AREA

MONTROSE CHEMICAL CORP

NORTHEAST CHURCH ROCK RESIDENCE #2
NORTHEAST CHURCHROCK RESIDENTIAL
OPERATING INDUSTRIES, INC., LANDFILL
PEMACO MAYWOOD

SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SOLA OPTICAL USA INC

SULPHUR BANK MERCURY MINE

Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:

The PM held an all-hands staff meeting on July 25.

The PM held an SDMS Department meeting on July 10.

The PM held a Cost Recovery Department meeting on July 10.

The RMS IV/Assistant Manager held meetings with special projects staff on July 10.

The RMS IV/Circulation Department Supervisor held a departmental meeting on July 9 and
18.

The RMS 1VV/Head Indexer held a departmental meeting on July 23.

The RMS 1VV/Computer Support Department Supervisor held a departmental meeting on
July 18.

The PM continued to purchased miscellaneous supplies and/or equipment during the month.

Future Activities
The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and to purchase supplies and equipment in a timely manner.

Task 6: Training and Orientation

At the request of the TOAM, Librarian IVs gave SDMS-C training to 34 EPA staff in July.
The Librarian 1V also gave staff copies of the SDMS Quick Reference Guide.

At the request of the TOAM, on July 6 a RMS IV gave two visitors from China a tour of the
Records Center, explained the services provided, and trained them on the use of Express Link.
The RMS 1V also provided them with copies of the indexing route slip, telephone numbers
bookmark, and the orientation and Express Link highlights handouts.

At the request of the TOAM, the RMS 1VV/Assistant Manager wrote an article on large format
scanning for the July issue of Reposit-Story, the Records Center’s quarterly online newsletter.

Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.
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Task 7: Online Operations and Internet Support

On July 11, backup tapes were delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage at EPA’s Richmond Labs.

An RMS IV coordinated with EPA SDMS-C development contractors Shailesh Prabhu,
Ramona Johnson and Mark Poland to resolve the issues with resetting the SDMS-C R9
password and connection to Access applications. The problem was successfully resolved.

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.

Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

The RMS IV/Assistant Manager attended a national Superfund Records Managers/SDMS-C
Workgroup teleconference meeting on July 18.

Future Activities

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup
teleconference meeting in August.

I1. DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.
111. PERSONNEL ACTION

No personnel action was taken in this reporting period.
IV. SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 35 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 14 requests for information or support via other means.
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V. STATISTICS

New File Footage

New Files Received Footage Year to Date
853 11.6 LFT 813.7 LFT
Inventories
Records Surveyed Year to Date
22.7 LFT 326.7 LFT

Records Dispositioned

To FRC To NARA Destroyed Year to Date

3325 LFT 0 0 921.3 LFT
Records Use Statistics
EPA Staff Government Regulated Educational Citizens International Media Other Total
Requests Community | Institutions
54 0 0 0 14 0 0 5 73

13
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